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U.S. ENVIRONMENTAL PROTECTION AGENCY 

POLLUTION REPORT 

I. HEADING 

DATE: July 29, 1994 

FROM: Neil Norrell, OSC, US EPA Region 
Response and Prevention Branch 

TO: K. Callahan, EPA 
R. Salkie, EPA 
J. Marshall, EPA 

-B. Sprague, EPA 
J. Daloia, EPA 
D. Karlen, EPA 
D. Triggs, NJDEP 
R. Byrnes, OIG 
Chief Richard Taylor, Hamilton Twp. Police Dept. and OEM 
Charles G. Prince, Fire Inspector/Fire Official, Fourth 
Fire District, Hamilton Township 
ERD, Washington, (E-Mail) 
TAT 

SUBJECT: Nearpara Rubber Co., Hamilton Township, 
Mercer County, New Jersey 

POLREP: Thirty-two (32) 

II • BACKGROUND 

site No.: 
Delivery Order No.: 
Re.ponse Authority: 
NPL statusl 
state Notification: 
Action Memorandum: 
start Date: 
Demobilization Date: 
completion Date: 

III. SITB IKFORMATION 

BZ 
2001-02-016 
CERCLA 
Non-NPL 
~ 
)$proved 9/93 
10/14/93 
N/A 
N/A 

The Nearpara Rubber Inc. facility is an inactive recycling/ 
production facility, located in Mercer County, New Jersey. 
The site was formerly a tire, rubber and latex recycling 
facility which produced rubber and latex products from 
recycled materials. (Refer to previous POLREPs for more 
detailed site information.) 



IV. RESPONSE INFORMATION 

A. Planned Removal ' Actions 

The Nearpara Rubber si·te removal action has been divided 
into two phases. Phase 1 consisted of stabiliz ing, 
identifying and quantifying all waste materials on site. 
Phase 2 includes the transportation and proper disposal 
of the hazardous materials located on site. 

o 

B. Situation 

1. Current situation 

Site security will continue throughout the removal 
acti'on. All materials located at the Nearpara site have 
been sampled and have undergone characterization. 
Materials have been consolidated, drummed, bulked, and 
assigned to wastestreams . . Disposal of materials is in 
progress. Disposal facility comp.1iance has been verified 
by the designated Regional contacts . Disposal facility 
acceptance for all mat~rials has been received. 

2 .'·Removal Actions to Date 
, . 

Removal of material from the sump in the process building 
is complete. The material has been bulked and staged in 
the warehouse. Shipment of the flammable organic liquids 0 
was completed on Friday, July 15, 1994. . A total of 
13,055 gallons were removed. The facility originally 
chosen to receive the organic liquids was not able to 
accept the wastes at this time . An alternate facility 
was chosen in lieu of· delaying transport and extending 
the time required to complete the site. . Facility 
compliance was verified by the appropriate Regional 
contact. ' ''':' 

A total of 140 drums were shipped to their ' scheduled 
TSDFs; 76 drums were shipped on Tuesday, Juiy 19', and 64 
drums were shipped on Friday, July 22 . wastestreams 
included acids, bases, oxidizers,'PCBs, and organic solid 
wastes. . . 

A total of 14,591 galions of aqueous liquid waste was 
shipped from site on Jul~ 26 and 28, 1994 •. . PPE was 
shipped via a single 30 yd rolloff on July' 29" 1994. A 

. partial load of 1,800 gallons of No. 6 fuel oil was 
removed from site on "July 29, '1994. In addition, 122 
empty containers were r .emoved from site on July 26, 1994. 

All remaining site eqUipment was demobilized from the 
site.' The process building and warehouse building were 
secured; asbestos warning signs were posted on the 0 
boarded entrances of the process building. The front 
gate of the facility has been padlocked. 



· . ~ 
3. Enforcement 

Personnel from the Office of Regional Counsel visited the 
site and reviewed documents. Information obtained will 
be used to determine potential enforcement actions. 

c. Next steps 

The command post trailer will be demobilized on July 30, 
1994. The 8 lab packs remaining on site are scheduled to 
be shipped on August 4, 1994. The remaining No.6 fuel 
oil will be removed from the underground storage tank and 
shipped from the site. site keys will be turned over to 
the Hamilton Township Fourth Fire District. 

D. Key Issues 

none. 
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V. Cost Information (Up to 7/29/941 

cost 
To Date 

EPA costs: $ 93,000 

ERCS costs: $ 587,000 

TAT costs: $ 85,000 

TOTAL Costs to' Date: $ 765,000 

Note: 

The cost accounting provided in this report does not necessarily 
represent an exact monetary figure which the government may include 
in any claim for cost recovery. 
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